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ESTIMATE RUN 02/03/2004

ESTIMATE SUMMARY 11:30:02

CONTID: C13804         ESTIMATE NO: 0016 PROG 2002

PCN: 13804-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ BROADWAY VIADUCT - PH 1B PERCENT TIME:

PROJECT NO: IM 0252-354                   

I-25/ BROADWAY VIADUCT - PH 1B

NAME OF ROAD: I 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/03/2004 DATE TIME STARTED 09/30/2002

7353 S. EAGLE STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/30/2002

 DATE AWARDED 08/27/2002 DATE TIME STOPPED 09/09/2004

 DATE CONTRACT EXECUTED 09/12/2002 DATE ACCEPTED 09/09/2004

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/30/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,734,140.64 PARTICIPATING $ $ 63,578.26

AWARD PROJECT AMT: 9,818,081.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
12,185.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -483.78

SECURITIES ENCUMBERED 483.78

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.48

CALENDAR DAYS

CALENDAR DAYS

88.51%

1,233,868.87

63,578.26

75,763.60

75,763.60

$

$

$

$

9,500,271.77

0.00

9,500,271.77

112,548.00

9,612,819.77

-28,143.87

28,143.87

9,612,819.77

0.00

AMOUNT DUE 9,612,819.77 75,763.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,763.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

491.0 TIME ALLOW: 717

ORIG TIME ALLOW: 640
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 5.000

0.000

202-00001  
 

5.000

EACH

492.81000 2,464.055.000

0.00

0010 REMOVAL OF PIPE 70.000

0.000

202-00035  
 

70.000

LF  

20.37000 1,425.9070.000

0.00

0015 REMOVAL OF CONCRETE 1.000

0.000

202-00175  
 

1.000

L S 

1,199.09000 1,199.091.000

0.00

0020 REMOVAL OF SIDEWALK 377.000

0.000

202-00200  
 

467.000

SY  

6.41000 2,416.57377.000

0.00

0025 REMOVAL OF CURB 1,103.000

0.000

202-00201  
 

1,181.000

LF  

3.45000 3,805.351,103.000

0.00

0030 REMOVAL OF CURB AND GUTTER 3,618.000

0.000

202-00203  
 

3,828.000

LF  

3.62000 13,097.163,618.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 10,148.000

0.000

202-00210  
 

10,499.000

SY  

5.30000 53,784.4010,148.000

0.00

0040 *REMOVAL OF ASPHALT MAT 6,304.000

0.000

202-00220  
 

6,310.000

SY  

3.04000 19,164.166,304.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 3,320.000

0.000

202-00250  
 

3,787.000

SF  

2.07000 6,872.403,320.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 17.000

0.000

202-00700  
 

17.000

EACH

157.33000 2,674.6117.000

0.00

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000

0.000

202-00805  
 

3.000

EACH

5,175.42000 15,526.263.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 7.000

0.000

202-00810  
 

11.000

EACH

144.91000 1,014.377.000

0.00

0065 *REMOVAL OF SIGN (SPECIAL) 0.000

0.000

202-00815  
 

0.000

EACH

144.91000 0.000.000

0.00

0070 *REMOVAL OF SIGN PANEL 3.000

0.000

202-00821  
 

6.000

EACH

103.51000 310.533.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

3,067.99000 0.000.000

0.00

0080 *REMOVAL OF FENCE 156.000

0.000

202-01000  
 

191.000

LF  

2.07000 322.92156.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,677.000

0.000

202-01130  
 

1,677.000

LF  

3.11000 5,215.471,677.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 4 1,323.000

0.000

202-01140  
 

1,723.000

LF  

12.14000 16,061.221,323.000

0.00

0095 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 23,778.000

0.000

203-00060  
 

28,409.000

CY  

7.30000 173,579.4023,778.000

0.00

0100 BLADING 10.500

0.000

203-01500  
 

19.000

HOUR

119.22000 1,251.8110.500

0.00

0105 POTHOLING 70.000

0.000

203-01597  
 

77.000

HOUR

154.85000 10,839.5070.000

0.00

0110 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

3.81000 0.000.000

0.00



CONTID: C13804         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 2) 54.000

0.000

206-00200  
 

87.000

CY  

12.54000 677.1654.000

0.00

0120 FILTER MATERIAL (CLASS A) 13.000

0.000

206-00510  
 

13.000

CY  

57.20000 743.6013.000

0.00

0125 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

384.33000 1,152.993.000

0.00

0130 STORM DRAIN INLET PROTECTION 13.000

0.000

208-00050  
 

15.000

EACH

612.30000 7,959.9013.000

0.00

0135 STABILIZED CONSTRUCTION ENTRANCE 5.000

0.000

208-00070  
 

5.000

EACH

1,117.48000 5,587.405.000

0.00

0140 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

2,335.74000 0.000.000

0.00

0145 EROSION CONTROL SUPERVISOR 0.570

0.180

208-00200  
 

1.000

L S 

2,367.63000 1,775.720.750

426.17

0150 TEMPORARY BERMS 1,470.000

0.000

208-00300  
 

2,320.000

LF  

1.66000 2,440.201,470.000

0.00

0155 *RESET LIGHT STANDARD 9.000

0.000

210-00750  
 

9.000

EACH

557.91000 5,021.199.000

0.00

0160 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

649.00000 0.000.000

0.00

0165 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

3.000

EACH

98.33000 294.993.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET GUARDRAIL TYPE 4 3,222.000

0.000

210-01140  
 

4,254.000

LF  

5.00000 16,110.003,222.000

0.00

0175 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

213.17000 213.171.000

0.00

0180 MODIFY MANHOLE 1.000

0.000

210-04015  
 

1.000

EACH

1,238.95000 1,238.951.000

0.00

0185 MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,351.40000 2,702.802.000

0.00

0190 *SEEDING (NATIVE) 3.400

0.000

212-00006  
 

3.500

ACRE

258.77000 879.823.400

0.00

0195 *MULCHING (WEED FREE HAY) 2.100

0.000

213-00002  
 

3.900

ACRE

362.28000 760.792.100

0.00

0200 *MULCH TACKIFIER 77.000

0.000

213-00061  
 

275.000

LB  

1.29000 99.3377.000

0.00

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,282.000

0.000

216-00041  
 

7,628.000

SY  

1.29000 9,393.787,282.000

0.00

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500

0.000

250-00010  
 

1.000

L S 

5,175.42000 2,587.710.500

0.00

0215 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

37.31000 0.000.000

0.00

0220 *HEALTH AND SAFETY OFFICER 43.000

0.000

250-00110  
 

43.000

HOUR

77.71000 3,341.5343.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MATERIAL SAMPLING AND DELIVERY 13.000

0.000

250-00120  
 

13.000

EACH

89.02000 1,157.2613.000

0.00

0230 MATERIAL HANDLING (STOCKPILE) 825.000

0.000

250-00200  
 

825.000

CY  

23.61000 19,478.25825.000

0.00

0235 SOLID WASTE DISPOSAL 374.000

0.000

250-00210  
 

374.000

CY  

19.62000 7,337.88374.000

0.00

0240 AGGREGATE BASE COURSE (CLASS 6) 744.180

0.000

304-06000  
 

744.180

TON 

13.17000 9,800.85744.180

0.00

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 99.460

0.000

403-00720  
 

106.460

TON 

87.98000 8,750.4999.460

0.00

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,161.170

0.000

403-33871  
 

6,035.990

TON 

47.30000 149,523.343,161.170

0.00

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 138.000

0.000

411-10255  
 

440.000

GAL 

1.50000 207.00138.000

0.00

0260 *CONCRETE PAVEMENT (6 INCH) 25.000

0.000

412-00600  
 

25.000

SY  

32.61000 815.2525.000

0.00

0265 *CONCRETE PAVEMENT (8 INCH) 2,782.000

-367.000

412-00800  
 

2,415.000

SY  

34.16000 82,496.402,415.000

-12,536.72

0270 *CONCRETE PAVEMENT (10 INCH) 604.000

0.000

412-01000  
 

932.000

SY  

41.40000 25,005.60604.000

0.00

0275 *CONCRETE PAVEMENT (13-1/2 INCH) 6,043.000

0.000

412-01350  
 

6,043.000

SY  

41.92000 253,322.566,043.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 STRUCTURAL STEEL 3,164.000

0.000

509-00000  
 

3,164.000

LB  

2.11000 6,676.043,164.000

0.00

0285 CONCRETE CLASS D (MISCELLANEOUS) 18.000

0.000

601-03020  
 

18.000

CY  

274.03000 4,932.5418.000

0.00

0290 *REINFORCING STEEL 994.000

0.000

602-00000  
 

994.000

LB  

0.48000 477.12994.000

0.00

0295 15 INCH REINFORCED CONCRETE PIPE 219.000

0.000

603-01150  
 

219.000

LF  

38.08000 8,339.52219.000

0.00

0300 18 INCH REINFORCED CONCRETE PIPE 1,500.000

0.000

603-01180  
 

1,500.000

LF  

35.43000 53,145.001,500.000

0.00

0305 24 INCH REINFORCED CONCRETE PIPE 501.000

0.000

603-01240  
 

501.000

LF  

64.87000 32,499.87501.000

0.00

0310 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

1,818.15000 1,818.151.000

0.00

0315 INLET TYPE 16 (5 FOOT) 3.000

0.000

604-16005  
 

3.000

EACH

2,027.18000 6,081.543.000

0.00

0320 INLET TYPE 16 (10 FOOT) 1.000

0.000

604-16010  
 

1.000

EACH

2,554.48000 2,554.481.000

0.00

0325 INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

3,009.81000 3,009.811.000

0.00

0330 INLET TYPE R  L 10 (5 FOOT) 1.000

0.000

604-19205  
 

1.000

EACH

3,837.35000 3,837.351.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

0.000

EACH

3,066.79000 0.000.000

0.00

0340 VANE GRATE INLET SPECIAL (5 FOOT) 0.000

0.000

604-25006  
 

0.000

EACH

4,764.06000 0.000.000

0.00

0345 VANE GRATE INLET (10 FOOT) 8.000

0.000

604-25010  
 

8.000

EACH

4,017.74000 32,141.928.000

0.00

0350 VANE GRATE INLET SPECIAL (10 FOOT) 2.000

0.000

604-25011  
 

2.000

EACH

5,305.94000 10,611.882.000

0.00

0355 VANE GRATE INLET (15 FOOT) 2.000

0.000

604-25015  
 

2.000

EACH

6,716.64000 13,433.282.000

0.00

0360 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

0.000

EACH

1,723.76000 0.000.000

0.00

0365 MANHOLE SLAB BASE (10 FOOT) 9.000

0.000

604-30010  
 

9.000

EACH

2,048.86000 18,439.749.000

0.00

0370 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

3,546.000

LF  

23.18000 0.000.000

0.00

0375 *GUARDRAIL TYPE 7 (STYLE CA) 901.000

0.000

606-00710  
 

901.000

LF  

36.74000 33,102.74901.000

0.00

0380 *GUARDRAIL TYPE 7 (STYLE CD) 209.000

0.000

606-00730  
 

209.000

LF  

36.87000 7,705.83209.000

0.00

0385 *GUARDRAIL TYPE 7 (STYLE CE) 198.000

0.000

606-00740  
 

198.000

LF  

68.09000 13,481.82198.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *FENCE (TEMPORARY) 3,273.000

0.000

607-11580  
 

3,742.000

LF  

3.88000 12,699.243,273.000

0.00

0395 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

0.000

LF  

15.01000 0.000.000

0.00

0400 *CONCRETE SIDEWALK (6 INCH) 100.000

0.000

608-00006  
 

100.000

SY  

36.75000 3,675.00100.000

0.00

0405 *CONCRETE CURB RAMP 15.000

0.000

608-00010  
 

15.000

SY  

48.65000 729.7515.000

0.00

0410 *CURB TYPE 2 (SECTION B) 178.000

0.000

609-20010  
 

178.000

LF  

8.54000 1,520.12178.000

0.00

0415 *CURB AND GUTTER TYPE 2 (SECTION I-B) 839.000

0.000

609-21010  
 

839.000

LF  

11.13000 9,338.07839.000

0.00

0420 *CURB AND GUTTER TYPE 2 (SECTION II-B) 628.000

0.000

609-21020  
 

834.000

LF  

13.20000 8,289.60628.000

0.00

0425 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

12.02000 0.000.000

0.00

0430 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

17.60000 0.000.000

0.00

0435 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

19.67000 0.000.000

0.00

0440 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

92.000

EACH

10.35000 0.000.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

0.000

EACH

12.42000 0.000.000

0.00

0450 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

7.25000 0.000.000

0.00

0455 *3 INCH ELECTRICAL CONDUIT 1,036.000

0.000

613-00300  
 

1,036.000

LF  

9.57000 9,914.521,036.000

0.00

0460 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

29,396.39000 0.000.000

0.00

0465 *LUMINAIRE (SPECIAL) 0.000

0.000

613-16000  
 

32.000

EACH

1,485.35000 0.000.000

0.00

0465 MATERIAL ALLOWANCE LUMINAIRE (SPEC) 32.000

0.000EACH

940.00000 30,080.0032.000

0.00

0470 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000

0.000

613-35120  
 

1.000

EACH

18,031.17000 18,031.171.000

0.00

0470 MATERIAL ALLOWANCE LIGHT STD STEEL HI MAST (120FT) 0.000

0.000EACH

13,504.26000 0.000.000

0.00

0475 *LIGHT STANDARD FOUNDATION SPECIAL 3.000

0.000

613-40012  
 

3.000

EACH

1,507.08000 4,521.243.000

0.00

0480 *HIGH MAST FOUNDATION 1.000

0.000

613-45000  
 

1.000

EACH

11,731.65000 11,731.651.000

0.00

0485 *LOWERING DEVICE 1.000

0.000

613-50000  
 

1.000

EACH

1,971.84000 1,971.841.000

0.00
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PCN: 13804-BID    ESTIMATE RUN

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

0.000EACH

1,600.00000 0.000.000

0.00

0490 *LIGHTING CONTROL CENTER 1.000

0.000

613-50100  
 

1.000

EACH

3,987.15000 3,987.151.000

0.00

0495 *SECONDARY SERVICE PEDESTAL 2.000

0.000

613-50150  
 

3.000

EACH

852.91000 1,705.822.000

0.00

0500 *LIGHTING SYSTEM 0.000

0.000

613-50200  
 

0.000

EACH

14,542.94000 0.000.000

0.00

0505 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

3.000

EACH

1,992.54000 0.000.000

0.00

0510 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000

0.000

613-71000  
 

4.000

EACH

1,943.89000 7,775.564.000

0.00

0510 MATERIAL ALLOWANCE LUMIN HPS (1000 W) 0.000

0.000EACH

1,153.75000 0.000.000

0.00

0515 *SIGN PANEL (CLASS I) 50.000

0.000

614-00011  
 

155.000

SF  

17.34000 867.0050.000

0.00

0520 *SIGN PANEL (CLASS II) 67.000

18.000

614-00012  
 

85.000

SF  

20.70000 1,759.5085.000

372.60

0525 *SIGN PANEL (CLASS III) 158.000

0.000

614-00013  
 

248.000

SF  

23.81000 3,761.98158.000

0.00

0530 *SIGN POST (SPECIAL) 48.000

24.000

614-00040  
 

72.000

LF  

51.75000 3,726.0072.000

1,242.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

35.000

LF  

12.42000 0.000.000

0.00

0540 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 54.000

0.000

614-01552  
 

76.000

LF  

39.33000 2,123.8254.000

0.00

0545 *MODIFICATION OF SIGN LEGEND 0.000

0.000

614-07105  
 

0.000

EACH

714.21000 0.000.000

0.00

0550 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIAMETER) 1.000

0.000

614-31600  
 

1.000

EACH

15,630.81000 15,630.811.000

0.00

0555 *PROGRAMMABLE TRAFFIC SIGNAL FACE 0.000

0.000

614-70000  
 

3.000

EACH

1,944.92000 0.000.000

0.00

0560 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

2.000

EACH

615.88000 0.000.000

0.00

0560 MATERIAL ALLOWANCE PED SIG FACE(16) 2.000

0.000EACH

320.00000 640.002.000

0.00

0565 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

11.000

EACH

1,033.01000 0.000.000

0.00

0565 MATERIAL ALLOWANCE TRAFF SIG FACE(12-12-12) 11.000

0.000EACH

575.45500 6,330.0111.000

0.00

0570 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

11,166.49000 0.000.000

0.00

0570 MATERIAL ALLOWANCE TRAFF SIG CTRL CABINET 1.000

0.000EACH

9,300.00000 9,300.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *FIRE PREEMPTION UNIT 0.000

0.000

614-72864  
 

2.000

EACH

2,136.42000 0.000.000

0.00

0580 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

2.54000 0.000.000

0.00

0585 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

7,262.15000 0.000.000

0.00

0585 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000

0.000EACH

4,975.00000 4,975.001.000

0.00

0590 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

3.000

EACH

11,262.75000 0.000.000

0.00

0590 MATERIAL ALLOWANCE TRAFF SIG LIGHT POLE STEEL (1 MAST 
ARM)

3.000

0.000EACH

7,541.00000 22,623.003.000

0.00

0595 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

2.000

EACH

2,449.00000 0.000.000

0.00

0600 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

1.000

EACH

23,733.47000 0.000.000

0.00

0600 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 0.000

1.000EACH

19,537.13000 19,537.131.000

19,537.13

0605 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

1.000

EACH

2,982.08000 0.000.000

0.00

0605 MATERIAL ALLOWANCE CTRLER (S-S)(F-A)(8) 1.000

0.000EACH

160.00000 160.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DETOUR PAVEMENT 5,000.000

0.000

621-00450  
 

5,000.000

SY  

48.67000 243,350.005,000.000

0.00

0615 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

48,674.84000 46,241.100.950

0.00

0620 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

665,423.43000 665,423.431.000

0.00

0625 PUBLIC INFORMATION SERVICES 0.570

0.180

626-01000  
 

1.000

L S 

5,175.42000 3,881.570.750

931.58

0630 *PAVEMENT MARKING PAINT 2.000

0.000

627-00001  
 

4.000

GAL 

207.02000 414.042.000

0.00

0635 *EPOXY PAVEMENT MARKING 66.000

0.000

627-00005  
 

105.000

GAL 

129.39000 8,539.7466.000

0.00

0640 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 30.000

0.000

627-00012  
 

54.000

GAL 

46.58000 1,397.4030.000

0.00

0645 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

2.07000 0.000.000

0.00

0650 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

435.000

SF  

9.32000 0.000.000

0.00

0655 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

71.000

SF  

14.49000 0.000.000

0.00

0660 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

277.000

SF  

10.35000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *FLAGGING 3,056.500

44.500

630-00000  
 

3,407.000

HOUR

19.67000 60,996.673,101.000

875.32

0670 *TRAFFIC CONTROL VEHICLE 3.600

0.000

630-00004  
 

4.000

EACH

2,587.71000 9,315.763.600

0.00

0675 *TRAFFIC CONTROL INSPECTION 196.000

24.000

630-00007  
 

368.000

DAY 

77.63000 17,078.60220.000

1,863.12

0680 *TRAFFIC CONTROL MANAGEMENT 211.000

4.000

630-00012  
 

241.000

DAY 

310.53000 66,763.95215.000

1,242.12

0685 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 30.000

0.000

630-00015  
 

40.000

HOUR

31.05000 931.5030.000

0.00

0690 *FLASHING BEACON (PORTABLE) 2.700

0.000

630-80001  
 

3.000

EACH

1,035.09000 2,794.742.700

0.00

0695 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.700

0.000

630-80335  
 

3.000

EACH

155.26000 419.202.700

0.00

0700 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

258.77000 931.573.600

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 102.600

0.000

630-80341  
 

114.000

EACH

62.11000 6,372.49102.600

0.00

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.200

0.000

630-80342  
 

48.000

EACH

119.03000 5,142.1043.200

0.00

0715 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

129.39000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 451.800

0.000

630-80344  
 

502.000

SF  

13.46000 6,081.23451.800

0.00

0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

1,035.08000 3,726.293.600

0.00

0730 *PORTABLE MESSAGE SIGN PANEL 43.000

0.000

630-80359  
 

58.000

DAY 

103.51000 4,450.9343.000

0.00

0735 *DRUM CHANNELIZING DEVICE 238.500

0.000

630-80360  
 

265.000

EACH

41.40000 9,873.90238.500

0.00

0740 CONCRETE BARRIER (TEMPORARY) 4,965.300

0.000

630-80370  
 

3,321.000

LF  

17.13000 85,055.594,965.300

0.00

0745 *TRAFFIC CONE 180.000

0.000

630-80380  
 

200.000

EACH

13.46000 2,422.80180.000

0.00

0750 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0765 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

-985.600

F A 

1.00000 0.000.000

0.00

0770 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

51.200

EACH

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

8,957.100

F A 

1.00000 0.000.000

0.00

0780 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A OJT COLORADO PROJECT 549.600

0.000

700-70035  
 

549.600

F A 

1.00000 549.60549.600

0.00

0795 FORCED ACCOUNTS ENVIRONMENTAL HEALTH & SAFETY 6,300.870

0.000

700-70036  
 

6,300.870

F A 

1.00000 6,300.876,300.870

0.00

0800 F/A RAILROAD FLAGGING 140,082.150

4,599.790

700-70042  
 

155,973.460

F A 

1.00000 144,681.94144,681.940

4,599.79

0805 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0815 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 ABC (SPEC) 185.890

0.000

304-09014  
 

185.890

TON 

12.86000 2,390.55185.890

0.00

1030 MEDIAN COVER MATL (DEC) 4,454.000

0.000

610-00010  
 

8,228.000

SF  

6.50000 28,951.004,454.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
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CAT NO0200 ROADWAY 

1035 CONST SURVEYING (HOUR) 50.500

8.000

625-00001  
 

115.000

HOUR

100.00000 5,850.0058.500

800.00

1040 STR BKFL (FLOW-FILL) 78.000

0.000

206-00065  
 

78.000

CY  

44.77000 3,492.0678.000

0.00

1050 ADDED ITEM (FOOT)/ IRRIGATION SLEEVES 270.000

0.000

900-00012  
 

270.000

LF  

2.55000 688.50270.000

0.00

1055 ADDED ITEM (LUMP SUM)/ ADDITIONAL PIPE REPAIR COSTS 1.000

0.000

900-00014  
 

1.000

L S 

4,475.00000 4,475.001.000

0.00

1060 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 36,400.000

0.000

900-00006  
 

44,167.500

DOL 

1.00000 36,400.0036,400.000

0.00

1080 ADDED ITEM (EACH)/ LUMINAIRE (SPECIAL)(250 WATT) 0.000

0.000

900-00007  
 

3.000

EACH

2,589.13000 0.000.000

0.00

1090 PULL BOX (SPEC) 1.000

0.000

613-07000  
 

1.000

EACH

975.00000 975.001.000

0.00

1095 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSULATION 1.000

0.000

900-00014  
 

1.000

L S 

5,750.00000 5,750.001.000

0.00

1100 ADDED ITEM (LUMP SUM)/ REVISION OF SECTION 403 1.000

0.000

900-00014  
 

1.000

L S 

5,307.50000 5,307.501.000

0.00

1120 *ADDED ITEM (DOLLAR)/ IRRIGATION REPAIR 3,148.970

0.000

900-00006  
 

29,278.340

DOL 

1.00000 3,148.973,148.970

0.00

1125 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -40.000

0.000

900-00006  
 

-15,346.860

DOL 

1.00000 -40.00-40.000

0.00
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REF
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1130 ADDED ITEM (LUMP SUM)/ SHORING AREA A1 1.000

0.000

900-00014  
 

1.000

L S 

4,450.00000 4,450.001.000

0.00

1135 DRILLED CAISSON (36 IN) 42.000

0.000

503-00036  
 

42.000

LF  

313.50000 13,167.0042.000

0.00

1140 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,021.000

0.000

613-00201  
 

7,421.000

LF  

14.30000 28,900.302,021.000

0.00

1145 *3 IN ELEC COND (JACKED) 580.000

0.000

613-00301  
 

580.000

LF  

16.50000 9,570.00580.000

0.00

1150 ADDED ITEM (LUMP SUM)/ RAILROAD BALLAST 1.000

0.000

900-00014  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

1155 COLD BITUM PVMT (RECYCLE) 3,870.000

0.000

406-09500  
 

10,969.000

SY  

3.82000 14,783.403,870.000

0.00

1165 SILT FENCE 1,710.000

0.000

208-00020  
 

1,710.000

LF  

2.00000 3,420.001,710.000

0.00

1180 RES WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

1,368.58000 1,368.581.000

0.00

1185 TRANSITION TY 3G 1.000

0.000

606-01370  
 

1.000

EACH

850.00000 850.001.000

0.00

1190 END ANCHOR (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

2,086.00000 2,086.001.000

0.00

1195 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000

0.000

900-00014  
 

1.000

L S 

690.00000 690.001.000

0.00
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1205 INLET TY C (10 FT) 0.000

1.000

604-00310  
 

1.000

EACH

3,110.70000 3,110.701.000

3,110.70

1210 CONC PVMT (8 IN) (FAST TRACK) 0.000

367.000

412-00805  
 

367.000

SY  

54.19000 19,887.73367.000

19,887.73

1215 CONC S AND D PAVE 0.000

9.600

507-00000  
 

10.600

CY  

260.00000 2,496.009.600

2,496.00

1230 MH (TMS) 0.000

0.000

604-39050  
 

2.000

EACH

4,482.50000 0.000.000

0.00

1235 4 IN ELEC COND (JACKED) 0.000

0.000

613-00401  
 

1,122.000

LF  

18.70000 0.000.000

0.00

1240 PULL BOX (SPEC) 0.000

0.000

613-07000  
 

5.000

EACH

778.80000 0.000.000

0.00

1250 ADDED ITEM (LUMP SUM)/ TYPE 7 BARRIER FOOTING 0.000

0.000

900-00014  
 

1.000

L S 

5,600.00000 0.000.000

0.00

1255 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR (SPECIAL) 0.000

0.000

900-00014  
 

1.000

L S 

14,225.00000 0.000.000

0.00

1265 ADDED ITEM (EACH)/ ADJUST SIGN 0.000

0.000

900-00007  
 

1.000

EACH

825.00000 0.000.000

0.00

1270 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR PAD 0.000

0.000

900-00014  
 

1.000

L S 

1,625.00000 0.000.000

0.00

1315 RES IMPACT ATTENUATOR 0.000

0.000

210-01300  
 

1.000

EACH

950.00000 0.000.000

0.00



CONTID: C13804         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.
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NO.
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CAT NO0200 ROADWAY 

1320 RES TRAF SIG HEAD 0.000

0.000

210-00831  
 

6.000

EACH

224.77000 0.000.000

0.00

1325 ADDED ITEM (LUMP SUM)/ RELOCATE SECONDARY SERVICE 
PEDESTAL

0.000

0.000

900-00014  
 

1.000

L S 

1,413.00000 0.000.000

0.00

1330 ADDED ITEM (LUMP SUM)/ 3/4 INCH ELEC CONDUIT (SPEC) 0.000

0.000

900-00014  
 

1.000

L S 

1,800.00000 0.000.000

0.00

1335 ADDED ITEM (LUMP SUM)/ FURNISH AND INSTALL LIGHT 
SHIELDS

0.000

0.000

900-00014  
 

1.000

L S 

675.00000 0.000.000

0.00

1340 ADDED ITEM (LUMP SUM)/ RELOCATE WATER LINE 0.000

0.000

900-00014  
 

1.000

L S 

4,660.00000 0.000.000

0.00

1345 ADDED ITEM (LUMP SUM)/ ADDITIONAL SIGNS 0.000

0.000

900-00014  
 

1.000

L S 

4,400.00000 0.000.000

0.00

1350 ADDED ITEM (LUMP SUM)/ RAMP 2 REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 0.000.000

0.00

CAT 3,033,399.9944,847.543,717,197.03CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. F-16-JK 

0820 STRUCTURE EXCAVATION 539.000

0.000

206-00000  
 

574.000

CY  

3.81000 2,053.59539.000

0.00

0825 STRUCTURE BACKFILL (CLASS 1) 305.000

0.000

206-00100  
 

305.000

CY  

12.06000 3,678.30305.000

0.00

0830 SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

2,093.59000 2,093.591.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0835 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

0.000

LF  

222.39000 0.000.000

0.00

0840 *DRILLED CAISSON (48 INCH) 396.000

0.000

503-00048  
 

396.000

LF  

247.96000 98,192.16396.000

0.00

0845 BEARING DEVICE (TYPE II) 36.000

0.000

512-00102  
 

36.000

EACH

2,638.80000 94,996.8036.000

0.00

0845 MATERIAL ALLOWANCE BEARING DEVICE (TYPE II) 0.000

0.000EACH

2,127.96000 0.000.000

0.00

0850 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

6.000

EACH

4,047.14000 0.000.000

0.00

0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 5.000

0.000EACH

396.40600 1,982.035.000

0.00

0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 1.000

0.000EACH

396.40000 396.401.000

0.00

0855 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

SY  

3.71000 0.000.000

0.00

0860 BRIDGE EXPANSION DEVICE (0-4 INCH) 513.000

0.000

518-01004  
 

513.000

LF  

132.56000 68,003.28513.000

0.00

0860 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 0.000

0.000LF  

75.50000 0.000.000

0.00

0865 BRIDGE EXPANSION DEVICE (0-6 INCH) 164.000

0.000

518-01006  
 

164.000

LF  

444.99000 72,978.36164.000

0.00
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PCN: 13804-BID    ESTIMATE RUN

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0865 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-6 IN) 0.000

0.000LF  

408.50000 0.000.000

0.00

0870 *CONCRETE CLASS D (BRIDGE) 5,062.900

55.800

601-03040  
 

5,118.700

CY  

323.85000 1,657,691.005,118.700

18,070.83

0870 MATERIAL ALLOWANCE METAL DECKING 0.100

-0.100CY  

12.19000 0.000.000

-1.22

0875 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000

0.000

601-06040  
 

0.000

CY  

279.58000 0.000.000

0.00

0880 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

SY  

6.21000 0.000.000

0.00

0885 *REINFORCING STEEL (EPOXY COATED) 1,720,769.000

0.000

602-00020  
 

1,756,070.000

LB  

0.51000 877,592.191,720,769.000

0.00

0890 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

1,254.000

LF  

23.18000 0.000.000

0.00

0895 *GUARDRAIL TYPE 7 (SPECIAL) 2,541.000

0.000

606-00705  
 

2,541.000

LF  

50.72000 128,879.522,541.000

0.00

0895 MATERIAL ALLOWANCE GRD RAIL TYPE 7 (SPEC) (EMBED PINS) 0.002

0.000LF  

4.85944 0.010.002

0.00

0900 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

190.000

607-53137  
 

2,089.000

LF  

17.34000 3,294.60190.000

3,294.60

0900 MATERIAL ALLOWANCE FENCE CL (SPEC)(36 IN) 1,833.999

-189.999LF  

10.04308 16,510.821,644.000

-1,908.18
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0905 *FENCE CHAIN LINK (SPEC) (78 IN) 0.000

400.000

607-53178  
 

412.000

LF  

35.19000 14,076.00400.000

14,076.00

0905 MATERIAL ALLOWANCE FENCE CL (SPEC)(78 IN) 401.000

-399.999LF  

13.60600 13.621.001

-5,442.39

0910 *1 INCH ELECTRICAL CONDUIT 85.000

0.000

613-00100  
 

85.000

LF  

20.86000 1,773.1085.000

0.00

0915 *2 INCH ELECTRICAL CONDUIT 21.000

0.000

613-00200  
 

21.000

LF  

7.25000 152.2521.000

0.00

0920 *PRESTRESSING STEEL WIRE OR STRAND 6,463.000

0.000

618-00002  
 

6,463.000

MKFT

35.07000 226,657.416,463.000

0.00

0920 MATERIAL ALLOWANCE PT BENT CAP HARDWARE 0.000

0.000MKFT

4.28000 0.000.000

0.00

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

0.000MKFT

6.50400 0.000.000

0.00

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

0.000MKFT

11.80710 0.000.000

0.00

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000

0.000MKFT

9.82850 0.000.000

0.00

0925 *PRESTRESSING STEEL BAR 97.600

0.000

618-00005  
 

97.600

MKFT

195.29000 19,060.3097.600

0.00

0925 MATERIAL ALLOWANCE PRESTRESSING STEEL BAR 0.000

0.000MKFT

90.75000 0.000.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

0930 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 6,163.000

0.000

618-10000  
 

6,163.000

LF  

395.65000 2,438,390.956,163.000

0.00

0930 MATERIAL ALLOWANCE FIBERGLASS THERMOSET INSULATOR 0.000

0.000LF  

230.00000 0.000.000

0.00

0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000

0.000LF  

1,247.13900 0.000.000

0.00

0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000

0.000LF  

1,247.13900 0.000.000

0.00

1020 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH 12.000

0.000

900-00012  
 

12.000

LF  

37.19000 446.2812.000

0.00

1045 ADDED ITEM (LUMP SUM)/ SHORING AREA R8 1.000

0.000

900-00014  
 

1.000

L S 

2,830.08000 2,830.081.000

0.00

1085 BEARING DEVICE (TY II) (SPEC) 8.000

0.000

512-00105  
 

8.000

EACH

4,601.85000 36,814.808.000

0.00

1085 MATERIAL ALLOWANCE BEARING DEVICE (TY II)(SPEC) 0.000

0.000EACH

4,015.80000 0.000.000

0.00

1105 ADDED ITEM (M KIP FOOT)/ PRESTRESSING STEEL WIRE OR 
STRAND (SPECIAL)

0.000

0.000

900-00018  
 

0.000

MKFT

157,330.96000 0.000.000

0.00

1110 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL WIRE OR 
STRAND (SPECIAL)

1.000

0.000

900-00014  
 

1.000

L S 

157,330.96000 157,330.961.000

0.00

1115 2 IN ELEC COND (P) 11,231.000

0.000

613-01200  
 

11,847.000

LF  

5.50000 61,770.5011,231.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

1170 ADDED ITEM (TON)/ STONE MASTIC ASPHALT (76-28) 0.000

0.000

900-00024  
 

1,711.920

TON 

68.84000 0.000.000

0.00

1175 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

11,661.000

SY  

8.43000 0.000.000

0.00

1200 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL (SPEC) 0.000

0.000

900-00014  
 

0.000

L S 

12,181.95000 0.000.000

0.00

1245 ADDED ITEM (LUMP SUM)/ GIRDER MODIFICATIONS 0.000

0.000

900-00014  
 

1.000

L S 

63,500.00000 0.000.000

0.00

1260 ADDED ITEM (LUMP SUM)/ IMBEDS AT PIER 10 0.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 0.000.000

0.00

1275 REM PORT PRESENT STR (SPECIAL) 0.000

0.000

202-00480  
 

63.000

SY  

32.40000 0.000.000

0.00

1280 ADDED ITEM (SQUARE YARD)/ SANDBLASTING REINFORCING 
STEEL

0.000

0.000

900-00022  
 

61.000

SY  

18.00000 0.000.000

0.00

1285 CONC (PATCHING) 0.000

0.000

601-06150  
 

666.000

SF  

25.20000 0.000.000

0.00

1290 ADDED ITEM (POUND)/ REINFORCING STEEL (SPECIAL) 0.000

0.000

900-00011  
 

926.000

LB  

0.96000 0.000.000

0.00

1300 ADDED ITEM (LUMP SUM)/ MOBILIZATION (CR) 0.000

0.000

900-00014  
 

1.000

L S 

6,875.00000 0.000.000

0.00

1305 ADDED ITEM (LUMP SUM)/ PIER 4 EXTRAS 0.000

0.000

900-00014  
 

1.000

L S 

19,500.00000 0.000.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-16-JK 

1310 ADDED ITEM (LUMP SUM)/ MODIFY EXPANSION JOINT 0.000

0.000

900-00014  
 

1.000

L S 

2,900.00000 0.000.000

0.00

CAT 5,987,658.9028,089.646,409,719.54CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALLS 

0935 REMOVAL OF WALL 0.000

0.000

202-00150  
 

0.000

EACH

7,660.75000 0.000.000

0.00

0940 REMOVAL OF CURB 574.000

0.000

202-00201  
 

574.000

LF  

3.45000 1,980.30574.000

0.00

0945 *REMOVAL OF ASPHALT MAT 633.000

0.000

202-00220  
 

633.000

SY  

3.04000 1,924.32633.000

0.00

0950 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

0.000

LF  

12.14000 0.000.000

0.00

0955 STRUCTURE EXCAVATION 3,085.000

0.000

206-00000  
 

3,085.000

CY  

3.81000 11,753.853,085.000

0.00

0960 *STRUCTURE BACKFILL (CLASS 1) 2,625.000

0.000

206-00100  
 

2,625.000

CY  

12.06000 31,657.502,625.000

0.00

0960 MATERIAL ALLOWANCE STR BKFL (CL 1) 0.000

0.000CY  

4.00000 0.000.000

0.00

0965 *MECHANICAL REINFORCEMENT OF SOIL 1,690.000

0.000

206-00360  
 

1,690.000

CY  

5.69000 9,616.101,690.000

0.00

0970 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

43,163.01000 43,163.011.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS 

0975 *AGGREGATE BASE COURSE (CLASS 6) 3,205.430

0.000

304-06000  
 

2,360.000

TON 

13.17000 42,215.513,205.430

0.00

0980 *PRECAST PANEL FACING 2,450.000

0.000

504-04420  
 

2,450.000

SF  

17.63000 43,193.502,450.000

0.00

0985 CONCRETE CLASS D (WALL) 536.500

0.000

601-03050  
 

536.500

CY  

174.89000 93,828.49536.500

0.00

0990 REINFORCING STEEL (EPOXY COATED) 64,755.610

0.000

602-00020  
 

64,756.000

LB  

0.51000 33,025.3664,755.610

0.00

0995 *GUARDRAIL TYPE 7 (SPECIAL) 971.000

0.000

606-00705  
 

971.000

LF  

50.72000 49,249.12971.000

0.00

1000 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

163.000

607-53137  
 

976.000

LF  

17.34000 2,826.42163.000

2,826.42

1005 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

7.25000 0.000.000

0.00

1065 ADDED ITEM (CUBIC YARD)/ STRUCTURE BACKFILL (CLASS 1) 
(R3)

2,935.000

0.000

900-00004  
 

2,935.000

CY  

13.21000 38,771.352,935.000

0.00

1070 ADDED ITEM (CUBIC YARD)/ MECHANICAL REINFORCEMENT OF 
SOIL (R3)

1,639.000

0.000

900-00004  
 

1,639.000

CY  

7.74000 12,685.861,639.000

0.00

1075 ADDED ITEM (SQUARE FOOT)/ PRECAST PANEL FACING (R3) 4,029.000

0.000

900-00021  
 

4,029.000

SF  

24.08000 97,018.324,029.000

0.00
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PCN: 13804-BID    ESTIMATE RUN 02/03/2004

PROJECT: IM 0252-354                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:30:02

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS 

1160 ADDED ITEM (LUMP SUM)/ SAWCUTTING (WALL) 1.000

0.000

900-00014  
 

1.000

L S 

4,100.00000 4,100.001.000

0.00

CAT 517,009.012,826.42519,972.32CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

64,111.06000 64,111.061.000

0.00

1015 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,640.69000 10,640.691.000

0.00

1295 ADDED ITEM (LUMP SUM)/ FIELD FACILITIES (SPECIAL) 0.000

0.000

900-00014  
 

1.000

L S 

12,500.00000 0.000.000

0.00

CAT 74,751.750.0087,251.75CURRENT AMT0400 $ $ $

$ 9,612,819.6575,763.60$10,734,140.64$CURRENT AMTPROJECT TOTAL


